

# Prison Relocation Commission

## Timeline of Objectives

May 2014

January 2015

### Task 1 - Land Criteria Identification

- Work with consultant to identify selection criteria
- Rank criteria by importance
- Build upon past studies

### Task 2 - Parcel Identification

- Work with DFCM to identify best land parcels on market
- Evaluate based upon criteria identified in phase 1

### Task 3 - Parcel Evaluation and Selection

- Commission works with consultant to rank parcels identified in phase 2
- Commission recommends a specific parcel or parcels
- Engage public and local governments through hearings

### Task 4 - Finance

- Establish project construction timeline and funding needs for each phase
- Investigate funding options including bonding

### Task 5 - Production of Legislation

- Recommend specific location or locations for prison
- Recommend necessary appropriations
- Recommend when and how first phase of construction should begin
- Identify each additional phase of construction

### Task 6 - Incorporation of Corrections Reform

- Work with interest groups and other stakeholders to identify prison specifications
- Identify pertinent recommendations from CCJJ-Pew study that could impact prison programming and features